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Two Segments:
West segment between Wilshire Blvd. and Alpine Dr.
East segment between Alpine Dr. and Doheny Dr.
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PHASE A
East Segment – Approx.74 Working Days
West Segment – Approx. 74 Working Days
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PHASE B
East Segment – Approx. 43 Working Days
West Segment – Approx. 48 Working Days
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PHASE C
East Segment – Approx. 23 Working Days
West Segment – Approx. 23 Working Days
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PHASE D
East Segment – 35 Working Days
West Segment – 39 Working Days
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• Schedule Comparison
• Holiday Season
• Metro Construction
• Start Date
• Waldorf Astoria
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SCHEDULE
OPTION 1 - West Segment Start
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OPTION 2 - East Segment Start

SM BLVD. - OPTION 1

SM BLVD. - OPTION 2

LA CIENEGA STATION

RODEO STATION

UTILITY RELOCATION PILING DECKING STATION CONSTRUCTION

UTILITY RELOCATION

WEST "A" WEST "B" WEST "C" WEST "D" EAST "A" EAST "B" EAST "C" EAST "D"

EAST "A" EAST "B" EAST "C" EAST "D" WEST "A" WEST "B" WEST "C" WEST "D"

2016 2017 2018
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• Public Notification
• Neighborhood Traffic Control Options
• South Santa Monica Blvd. Parking Strategies and

access to Business Triangle
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Public Works Commission
September 8, 2016

Ongoing Community Outreach

Triangle Businesses (TBD)
North & South Homeowners (TBD)

City Council Study Session
October 4, 2016
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